

Riverdale Grand Construction Update: December 2025

Important Note: The newsletter provides the 'Construction Update' on the work in progress that happened in the month of December, 2025. The demand letters raised are being sent along with the milestone achievement certificates as per the actual and real time work progress on site.


Dear Homeowner,

Dive into the latest updates from the Riverdale Grand community. We've made strong strides this month; in both residential and retail, along with meaningful on-site initiatives. We have some exciting developments in the pipeline for our esteemed customers which we shall be unveiling soon. In the meanwhile, in order to make the referral process rewarding for each and every one of our customers, we are requesting you to share your references with us at **ENVOY APP**.

B1 TOWER



Structural, internal finishing, and Service works are progressing steadily, having reached the 28th slab.



✓ RCC 28th slab in progress.

✓ AAC Block work 23rd slab in progress.

✓ Gypsum 21st slab in progress.



✓ Waterproofing 17th slab in progress.

✓ Firefighting 20th slab in progress.



B2 TOWER

Structural and internal finishing works continue to advance, having reached the 25th slab.



✓ RCC 25th slab in progress.

✓ Internal finishing 22nd slab in progress.


✓ Gypsum 21st slab in progress.

✓ Waterproofing 16th slab in progress.

✓ Firefighting 20th slab in progress.

B3 TOWER

Civil and internal works are progressing beyond the 20th slab.



✓ RCC 20th slab in progress.

✓ Internal finishing 18th slab in progress.

✓ Firefighting 9th slab in progress.

✓ Gypsum 15th slab in progress.

✓ Waterproofing 9th slab in progress.




Duville Cares

CARING, ALWAYS.

This Christmas, Duville Estates spread festive cheer with a Toy Donation Drive for children at its labour camp an initiative rooted in kindness and togetherness.


With heartfelt participation from residents across Riverdale Heights, Riverdale and supported by the Riverdale site teams, the drive became a shared act of giving.

The initiative culminated in a warm Christmas celebration as toys were distributed to the children. Their smiles said it all gentle reminders that simple gestures can create lasting joy and bring communities closer.




Good neighbours make great communities.

Invite yours through Duville Envoy.



How to refer and earn!



Scan the QR code



or visit envoy.duville.com

Riverdale Grand, Plot Bearing / CTS / Survey / Final Plot
14/1/2(P), 16/2A(P), 16/2B, 16/3(P) at KHARADI, Haveli, Pune - 411014

+91 9922992628
info@duville.com
www.duville.com
[duville_estates](https://www.instagram.com/duville_estates)



MahaRERA No. - P52100034877
https://maharera.maharashtra.gov.in/project/view/31683