



Riverdale Grand

Construction Update:
February 2026

Important Note: The newsletter provides the 'Construction Update' on the work in progress that happened in the month of February, 2026. The demand letters raised are being sent along with the milestone achievement certificates as per the actual and real time work progress on site.

Dear Homeowner,

Dive into the latest updates from the Riverdale Grand community. We've made strong strides this month; in both residential and retail, along with meaningful on-site initiatives. We have some exciting developments in the pipeline for our esteemed customers which we shall be unveiling soon. In the meantime, to make the referral process more rewarding, we invite you to share your references with us through the **DUVILLE ENVOY APP**.

You can view more images in the gallery section of DUVILLE ENVOY APP under the project Riverdale Grand.

B1 TOWER



Terrace Floor Slab WIP

Structural, internal finishing, and Service works are progressing steadily, having reached the **33rd slab (Terrace)**.



Lobby False Ceiling Work - 2nd to 5th floor



Tiling Work in Progress - 11th to 12th floor



Tiling Work in Progress



Electrical Work in Progress 5th to 10th Floor



RCC 33rd slab in progress.



AAC block work - 27th slab in progress




Gypsum - 25th slab in progress



Waterproofing - 19th slab in progress



Firefighting - 22nd slab in progress




B2 TOWER

Structural and internal finishing works continue to advance, having reached the **31st slab**.



Tiling in Progress 12th to 13th floor



RCC 31st slab in progress.



Internal finishing - 26th slab in progress



Gypsum - 24th slab in progress




Waterproofing - 18th slab in progress



Firefighting - 21st slab in progress

B3 TOWER

Civil and internal works are underway, progressing beyond the **27th slab**.



22nd Floor RCC WIP



RCC - 27th slab in progress.



Internal finishing - 22nd slab in progress



Gypsum - 18th slab in progress



Waterproofing & Firefighting - 12th slab in progress



UNHEARD OF. UNBELIEVABLE. UNIMAGINABLE.

₹4 Lakh referral fee

for the largest riverfront apartment.

9922992628

WWW.DUVILLE.COM

Riverdale
Grand

Thank you for being a valued member of the Riverdale Grand community. We are committed to delivering quality, transparency, and timely updates as we build your future home.

Warm regards,
The Riverdale Grand Team

Riverdale Grand, Plot Bearing / CTS / Survey / Final Plot

14/1/2(P), 16/2A(P), 16/2B, 16/3(P) at KHARADI, Haveli, Pune - 411014

+91 9922992628

info@duville.com

www.duville.com

duville.estates



MahaRERA No. - P52100034877

https://maharera.maharashtra.gov.in/project/view/31683