



Riverdale Grand

Construction Update:
June 2026

Important Note: The newsletter provides the 'Construction Update' on the work in progress that happened in the month of June, 2026. The demand letters raised are being sent along with the milestone achievement certificates as per the actual and real time work progress on site.

Dear Homeowner,


Dive into the latest updates from the Riverdale Grand community. We've made strong strides this month; in both residential and retail, along with meaningful on-site initiatives. We have some exciting developments in the pipeline for our esteemed customers which we shall be unveiling soon. In the meantime, to make the referral process more rewarding, we invite you to share your references with us through the **DUVILLE ENVOY APP**.

You can view more images in the gallery section of **DUVILLE ENVOY APP** under the project **Riverdale Grand**.

B1 TOWER



RCC Work



Lobby Ceiling Fire Fighting, Electric & False Ceiling Work



Master Bedroom Aluminium Windows & Flooring



Toilet Dado and Plumbing Work



Balcony Tilling



Waterproofing - 26th slab in progress



Firefighting - 28th slab in progress



RCC Work


B2 TOWER




Bedroom & Balcony Tiling



Tilling, Wall Putty, Windows Installation Work



Plumbing Work



Toilet Dado & Plumbing Work



Waterproofing - 26th slab in progress



Firefighting - 27th slab in progress

B3 TOWER

Structural, internal finishing, and Service works are progressing steadily, having completed till **32nd slab**.



Wall Gypsum Plaster Work



Internal Flat Flooring



Master Bedroom Flooring



Kitchen Plumbing Work



Gypsum - 26th slab in progress



Waterproofing - 18th slab in progress



Firefighting - 26th slab in progress




RCC Work

B4 TOWER

Civil and internal works are underway, progressing beyond the **13th slab**.



Living Room Gypsum Work



Gypsum Work & Balcony Waterproofing



Bedroom Gypsum Work



Gypsum & Block Work



RCC - 13th slab in progress.



Firefighting - 6th slab in progress



Gypsum - 6th slab in progress



Waterproofing - 6th slab in progress



UNHEARD OF. UNBELIEVABLE. UNIMAGINABLE.

₹4 Lakh referral fee

for the largest riverfront apartment.

9922992628

WWW.DUVILLE.COM

Riverdale
Grand

Thank you for being a valued member of the Riverdale Grand community. We are committed to delivering quality, transparency, and timely updates as we build your future home.

Warm regards,
The Riverdale Grand Team

Riverdale Grand, Plot Bearing / CTS / Survey / Final Plot
14/1/2(P), 16/2A(P), 16/2B, 16/3(P)
at KHARADI, Havelli, Pune - 411014

+91 9922992628
info@duville.com
www.duville.com
[duville.estates](https://www.duville.com)



MahaRERA No. - P52100034877
<https://maharera.maharashtra.gov.in/project/view/31683>