



Riverdale Grand

Construction Update: **January 2026**

Important Note: The newsletter provides the 'Construction Update' on the work in progress that happened in the month of January, 2026. The demand letters raised are being sent along with the milestone achievement certificates as per the actual and real time work progress on site.

Dear Homeowner,

Dive into the latest updates from the Riverdale Grand community. We've made strong strides this month; in both residential and retail, along with meaningful on-site initiatives.

We have some exciting developments in the pipeline for our esteemed customers which we shall be unveiling soon. In the meantime, to make the referral process more rewarding, we invite you to share your references with us through the DUVILLE ENVOY APP.

You can view more images in the gallery section of DUVILLE ENVOY APP under the project Riverdale Grand.

B1 TOWER




RCC work has reached the 30th slab with finishing and service works progressing steadily alongside




Tiling Work Completed



Tiling Work Completed



B1 Toilet Plumbing WIP



Window Installation at B1- WIP



Pour Reinforcement WIP



B1 Tiling Work Completed



AAC Block work: 25th slab in progress.



Gypsum 22nd slab in progress.



Waterproofing 18th slab in progress.



Firefighting 21st slab in progress.



B2 R19 Floor Shuttering & reinforcement WIP

B2 TOWER

RCC activity is advancing at the 29th slab, with internal finishing and service installations progressing as planned.



B2 Tiling Work Completed



B2 R25 Pour 01 Vertical Reinforcement WIP



Internal finishing 24th slab in progress.



Gypsum 22nd slab in progress.




Waterproofing 17th slab in progress.



Firefighting 21st slab in progress.

B3 TOWER




Internal finishing 20th slab in progress.




Gypsum 16th slab in progress.



Waterproofing & Firefighting 10th slab in progress.



Keshav Nagar Bridge In Accelerated Progress.



UNHEARD OF. UNBELIEVABLE. UNIMAGINABLE.

₹4 Lakh referral fee for the largest riverfront apartment.

9922992628
WWW.DUVILLE.COM



Thank you for being a valued member of the Riverdale Grand community. We are committed to delivering quality, transparency, and timely updates as we build your future home.

Warm regards,
 The Riverdale Grand Team

Riverdale Grand, Plot Bearing / CTS / Survey / Final Plot
 14/1/2(P), 16/2A(P), 16/2B, 16/3(P)
 at KHARADI, Haveli, Pune - 411014

+91 9922992628
info@duville.com
www.duville.com
[duville.estates](https://www.instagram.com/duville.estates)



MahaRERA No. - P52100034877
<https://maharera.t.maharashtra.gov.in/project/view/31683>